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SOW 
FOR THE EXECUTION OF THE 

TAIWAN MARINE CORPS AAV7A1 RAM 
Effective: 4 May 2004  

 

1.  SCOPE 

1.1.  Background 
The TAIWAN MARINE CORPS (TMC) FMS Project shall begin at the end of the US 
680 vehicles AAV RAM/RS disassembly effort.  The major difference between the US 
AAV RAM/RS Project and the TMC FMS Project is that the US is reusing many parts in 
the finished vehicle, whereas the TMC FMS Project will get new parts instead of reused 
parts in the finished vehicles.  Only the hulls (to include major closures) are reused.  See 
Appendix A.  Phase I of this two Phase effort is to disassemble and modify the hulls of 
54 AAV7A1 vehicles to the TMC RAM configuration.  Phase II of the TMC FMS 
Project is to assemble the 54 AAV7A1 Vehicles. The plan is to assemble, using new 
parts, 48 “P” variants, 4 “C” variants and 2 “R” variants to the TMC RAM configuration. 

1.2.  Phase I:  Disassembly and Hull Modification 
Phase I of the TMC FMS Project will be performed per the schedule in Appendix B.  
Phase I consists of the receipt, acceptance, and preparation for hull modification of a total 
of 48 AAVP7A1, 4 AAVC7A1 and 2 AAVR7A1 vehicles to the TMC RAM 
configuration.  After completion of hull modification by the contractor, United Defense, 
Limited Partnership (UDLP), the hulls will be primed and base coated by Marine Corps 
Logistics Command (MCLC) and stored until start of Phase II.  Program Manager 
Assault Amphibious Vehicle Systems (PMAAVS) shall provide disposition and storage 
guidance for all reusable components and assemblies not required for Phase II of this 
SOW.  All hulls will be disassembled in accordance with the TMC Standard 3.4  (TMCS 
3.4) and Technical Manuals (TMs) listed in paragraph 2.  At the completion of Phase I 
the hulls will be returned to MCLC per the schedule.  This SOW establishes and sets 
forth tasks and identifies the work efforts that shall be performed by MCLC for the TMC 
FMS Project Phase I. 

1.3.  Phase II:  Assembly 
Phase II of the TMC FMS Project will be performed per the schedule in Appendix B.  
Phase II involves the assembly, testing and delivery of a total of 54 AAV7A1 vehicles.  
The plan is to assemble 48 “P” variants, 4 “C” variants and 2 “R” variants to the TMC 
RAM configuration.  All hulls will be assembled in accordance with the TMCS 3.4 and 
TMs listed in paragraph 2.  This SOW and the appropriate government publications listed 
in paragraph 2, establishes and sets forth tasks and identifies work efforts that shall be 
performed by MCLC for the assembly, testing and delivery of the TMC RAM vehicles 
under Phase II. 
 

2.  APPLICABLE DOCUMENTS 
The following documents form a part of this SOW to the extent specified.  Unless 
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otherwise designated, the issue dates of these documents are those listed in the 
Department of Defense Index of Specifications and Standards (DODISS) and supplement 
thereto, which is in effect on the date of execution.  The application of specifications, 
standards, and related documents shall be limited to the documents specifically cited 
herein as requirements, and to the specified portions referenced herein.  In the event of 
conflict between the documents referenced and the contents of this SOW, requests for 
conflict resolution shall be brought to the attention of PMAAVS.  Conflict resolution 
between reference documents and this SOW shall be completed by PMAAVS prior to 
initiation of Phase I.  PMAAVS shall resolve any conflicts found after this date, within 
three (3) working days after conflict identification with a goal of resolution within 24 
hours.  MCLC will use best judgment to work around the conflict until the formal 
resolution is received from PMAAVS. 

2.1.  Military Standards  
MIL-STD-2073-1D  Standard Practice for Military Packaging 
MIL-STD-129   Standard Practice for Military Marking 

2.2.  Technical Manuals 
TM 4750 15/1 Painting and Registration Marking for Marine Corps 

Combat and Tactical Equipment 
TM 4750 15/2 Camouflage Paint Patterns 
TM 09674A-25&P/4  Maintenance Instructions and Repair Parts List, 

Organizational, Intermediate and Depot Assault 
Amphibious Vehicle, 7A1 Family of Vehicles and 
RAM/RS 

TM 07267B-25&P/2 Maintenance Instructions and Repair Parts List, 
Organizational, Intermediate and Depot Assault 
Amphibious Vehicle, AAVR7A1 and RAM/RS 

TM 07268B-25&P/2 Maintenance Instructions and Repair Parts List, 
Organizational, Intermediate and Depot Assault 
Amphibious Vehicle, AAVC7A1 and RAM/RS 

TM 10004A-25&P/2  Maintenance Instruction and Repair Parts List, 
Organizational, Intermediate, and Depot Upgunned 
Weapons Station (UGWS) 

TM 8F152B-25&P/A Maintenance Instructions and Repair Parts List, 
Organizational, Intermediate and Depot Power Plant 
Assembly, Assault Amphibious Vehicle, 7A1 Family of 
Vehicles and RAM/RS 

TMC Standard 3.4 of April 2004 

2.3.  Government Publications 
MIL-HDBK-61  Configuration Management Guidance – “Guidance Only” 
SD-14      List of Toxic Chemicals, Hazardous Substances, and 

Ozone-Depleting Chemicals 

2.4.  Industry Standards 
Drawing 5428747, CAGE 53711 Preparations for shipment for AAVP7A1  
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Drawing 5435309, CAGE 53711 Preparations for shipment for AAVC7A1 
Drawing 5433292, CAGE 53711 Preparations for shipment for AAVR7A1 
JESD625-A   Requirements for Handling Electrostatic Sensitive 

Discharge (ESG) Devices 
ANSI/ISO/ASQC Q9001-2000  Quality Management Systems - Requirements 
ANSI/EIA-649   National Consensus Standards for Configuration 

Management – “Guidance Only” 
 
Copies of these publications may be obtained from: American National Standards 
Institute (ANSI), 11 West 42nd Street, New York, NY  10036, Web Address at 
http://WWW.ansi.org. 

2.5.  Copies of Publications   
Copies of Military Standards and Specifications are available from the US Department of 
Defense Single Stock Point, Document Automation and Production Service, Building 4D, 
700 Robbins Avenue, Philadelphia, PA 19111-5094, Commercial (215) 697-2179 or 
DSN 442-2179 or http://www.dodssp.daps.mil.   
 
Copies of handbooks, publications and other Government documents required by the 
contractor in connection with specific SOW requirements shall be obtained, in writing, 
from: Commander, Marine Corps Logistics Command, Attn: Publication Branch (Code 
586), Albany, Georgia, 31704-5000 commercial (229) 639-5818, or DSN 567-5818. 
 
Copies of Drawings and Engineering Change Proposals required by the contractor shall 
be obtained in writing from Supply Chain Management Center, Attn:  (Code 566-1), 814 
Radford Blvd STE 20302 Albany, Georgia, 31704-0320, Commercial (229) 639-6476 or 
DSN 567-6476. 
3.  REQUIREMENTS 

3.1.  Project Management  
MCLC shall provide a single point of contact for Project Management of the TMC FMS 
Project effort.  The single point of contact shall be responsible for ensuring compliance 
with the requirements of this SOW at MCLC.  The MCLC TMC Project Officer shall 
ensure that the provisions of paragraph 3.4 of this SOW have been met, and that any 
identified conflicts have been resolved IAW paragraph 2 of this SOW prior to 
implementation of TMC RAM vehicle assembly.  MCLC shall provide Defense Contract 
Management Agency (DCMA) personnel access to all facilities, data, processes and 
materials relating to the TMC FMS AAV program and provide offices, equipment and 
support as necessary for on site support of the AAV program. 

3.2.  Reports and Documentation 

3.2.1. Progress Reports 

3.2.1.1 Production Progress Report 
MCLC shall provide a progress report monthly to PMAAVS starting at the 
commencement of Phase I.  The report shall address any events significant and impacting 
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to the program, and shall include the following sub-reports as integral elements of the 
monthly Production Progress Report.  Progress reports will include the number of 
vehicles inducted, working and complete ready to ship.  The funding reports will be 
provided quarterly and will provide a breakdown of funds obligated and funds expended 
(billed) against each line of the accounting provided.  The production progress report will 
be provided IAW: DI-MISC-80508A. 

3.2.1.2.  GFE Consumption Report 
GFE Consumption Report will be provided IAW: DI-MGMT-80438B. 

3.2.1.3.  Production or Delivery Problems Report 
Production or Delivery Problems Report will be provided IAW: DI-MGMT-81178 

3.2.1.4.  Test/Inspection Report 
Test/Inspection Report will be provided IAW: DI-NDTI-80809B 

3.2.1.5.  Contract Funds Status Report 
Contract Funds Status Report (CFSR) will be provided IAW: DI-MGMT-81468  
 
For those report elements deemed not applicable for the specific reporting period, a 
negative response is required. 
 

3.2.2.  Workmanship Guarantee Procedures 
MCLC shall develop Guarantee Procedures for MCLC workmanship.  This document 
shall become part of the TMC RAM FMS Project and will be utilized by TMC and Field 
Service Representative to alleviate any possible failures and/or discrepancies due to 
MCLC workmanship.  MCLC shall develop and provide Guarantee Procedures for 
PMAAVS approval three (3) months prior to start of work (Phase II).  The MCLC 
Guarantee shall last for one (1) year commencing from when the vehicles are received by 
the TMC freight forwarder. 
 

3.2.3.  Quality Assurance 
In the case of possible failures and/or discrepancies due to MCLC workmanship, a team 
of qualified MCLC maintenance personnel shall be sent to TMC to alleviate the 
discrepancy.  One trip will occur during a period of one-year commencing from the 
receipt of the first vehicle.   The trip will be scheduled and coordinated between 
PMAAVS, UDLP and MCLC.  A maximum of funds not to exceed $20,000 will be 
available to correct any workmanship deficiencies after delivery of all vehicles.  In 
addition, the MCLC maintenance personnel shall investigate and document (DI-MGMT-
80508A) any non-conformance and evaluate corrective action for repair and/or 
replacement of deficient components and workmanship. 

3.3.  Meetings, Formal Reviews, and Conferences 
The Maintenance Directorate shall, as appropriate, plan, host, attend, coordinate, support, 
and conduct all meetings, formal reviews, and conferences (here to after called 
“reviews”).  The reviews shall be conducted employing Video Teleconferencing (VTC) 
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or on-site at PMAAVS, and/or MCLC facilities as directed by PMAAVS.  MCLC shall 
prepare agendas (DI-ADMIN-81249) and conference presentation materials and provide 
minutes and reports DI-ADMIN-81250), within ten (10) working days, following each 
review.  PMAAVS reserves the right to cancel any review or to require any review to be 
scheduled at critical points during the period of performance.  At least one (1) week 
notice will be provided for reviews that have not been previously scheduled.  Action item 
documentation, assignment of responsibility for completion, and due dates shall be 
determined prior to adjournment of all reviews.  A summary of all action items, 
responsible parties, and estimated completion date shall be included with the minutes. 

3.3.1.  In-Process Review 
The first In-Process Review (IPR) will be held approximately 30 days after start of Phase 
II, at a date and location directed by PMAAVS.  Subsequent IPRs will be held at a 
minimum, every quarter either employing Video Teleconferencing (VTC) or on-site at 
PMAAVS, and/or MCLC facilities as directed by PMAAVS.  PMAAVS reserves the 
right to cancel any review or to require any review to be scheduled during the period of 
performance.  As a minimum, MCLC shall: 
a. Discuss the production progress, to include any changes made in the production 

process, 
b. Brief program status to include problem identification and resolutions, 
c. Present status of deliverables, 
d. Prepare presentation materials providing an overview of all agenda items, and  
e. Identification of any funding issues or shortfalls with detailed explanation. 

3.3.2.  IPR Roles and Responsibilities 
The PMAAVS will chair and will be the approving authority for any required IPR.  The 
TMC FMS Project Officer from PMAAVS shall host the scheduled IPR.   

3.4.  Government Furnished Material (GFM) 
All bolted, pressed or glued components along with all common hardware will be 
provided as Government Furnished Materiel (GFM).  GFM will be provided in kits 
designated to support the depot assembly process, and will be in stock to support the 
assembly of a vehicle per the schedule in Appendix B.    UDLP will provide kits tailored 
to MCLC production requirements.    

3.5.  Disassembly 

3.5.1.  Receipt 
PMAAVS will ensure timely delivery of 54 source vehicles for the TMC FMS Project in 
accordance with the schedule, Appendix B.  The list of vehicle serial numbers is provided 
in Appendix C. 

3.5.2.  Suitability for Induction 
Prior to induction PM AAVS, UDLP and DCMA shall participate in the pre-induction 
inspection analysis and verification of configuration of the hulls and shall determine the 
suitability for induction into the TMC FMS Project.   
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3.5.3.  Disassembly Guidance 
Disassembly is defined as the removal of all parts and components from the hull, full 
disassembly of all hatches, ramp, grill or plenum; hull preparation for induction into the 
UDLP AAV hull modification process, per TMCS 3.4.  The hull-threaded holes will be 
plugged per the hull configuration checklist.  MCLC shall provide hulls prepared for 
modification to UDLP.  The hulls will have all bolted on items removed with the 
exception of mooring cleats.  The vehicle identification data plate shall remain on the 
vehicle until returned from UDLP.  All press fit bushings shall remain in place to protect 
bores during grit blasting and will be removed by UDLP.  Screws or plugs will be 
installed in all tapped holes.  Disassembly shall be conducted in a manner to minimize 
collateral damage to the hull, custom fitted components and other material removed.  
During disassembly the vehicle shall be evaluated for out of scope conditions.  Discovery 
of an out of scope condition will be reported to PMAAVS and the final disposition 
decision will be made by PMAAVS. 

3.5.4.  Custom Fitted Assemblies. 
MCLC shall fully disassemble, per TMCS 3.4, and retain all items listed in Appendix A.  
MCLC shall ensure custom fitted components are identified by vehicle prior to pickup by 
UDLP.   

3.5.5.  Unique Component Requirements 
Unique component requirements exist for those items that will be shipped to outside 
contractors or recovered by the Government.  The following areas of guidance are 
provided: 

3.5.5.1.  Residual Material 
Residual material is defined as items, parts, or material that is removed or disassembled 
from inducted and processed vehicles that is not required or authorized for reuse in the 
TMC FMS Project.  All residual material shall be inventoried and then offered for other 
use.  Parts not claimed by the USMC will be offered up to FMS (resale) and DRMO.  
PMAAVS will provide disposition instructions for removed parts before the disassembly 
process begins.  PMAAVS will retain authority for final disposition of residual material. 

3.5.5.2.  Preparation for Acceptance by UDLP 
MCLC shall remove all coating and corrosion over areas of the hull and custom fitted 
components in preparation for contractor shipment to the UDLP hull modification 
facility.  Blasting is not required in the area of the four [4] torsion tube flanges in the road 
arm areas for those temporary road arms used for moving the hull in the Maintenance 
Center.  The temporary road arm assemblies will be removed from the hull prior to 
shipment to UDLP. 

3.5.5.3.  Final Disassembly Inspection and Shipment to UDLP 
MCLC in conjunction with DCMA shall conduct a final configuration and visual 
inspection on all GFM hulls and custom fitted components provided to UDLP prior to 
leaving the Maintenance Center.  Any hulls and custom fitted components deemed by 
MCLC in conjunction with DCMA not suitable for production shall be communicated by 
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DCMA within 24 hours to PMAAVS for determination.  DCMA shall prepare 
documentation and/or evidence of unsuitability. 

3.5.5.4.  Loading to Shipping Conveyance 
MCLC shall be responsible for required preparation of the hull and closures to meet 
environmental and Department of Transportation local, state and federal requirements for 
over the road transportation. 

3.5.5.5.  Shipment 
MCLC shall designate an appropriate location at MCLC Albany, GA to accommodate 
loading and unloading of the hulls and custom fitted components to/from UDLP 
conveyance.  MCLC is not expected to accommodate unusual shipment requirements.  
MCLC shall coordinate with any other appropriate Department of Defense agencies that 
may be required to accommodate shipment of hulls.  Accountability of GFM to UDLP 
will be in accordance with standard MCLC procedures.  UDLP will be responsible for 
obtaining all transportation permits associated with movement of AAV hulls and custom 
fitted components between MCLC Maintenance Center and their Modification Facility. 

3.5.5.6.  MCLC Materiel Handling Equipment (MHE) Consideration 
MHE support requirements for the movement of materiel in support of this SOW shall be 
provided by MCLC. 

3.5.5.7.  Painting 
The vehicle will be painted in accordance with TM 4750-15/1 and 15/2.  MCLC shall 
apply a primer and base coat to each hull upon receipt from the contractor. 

3.6.  Assembly  

3.6.1.  Vehicle Assembly 
Vehicle Assembly is defined as the assembly, inspection and testing, and preparation for 
delivery of the TMC AAV RAM vehicles, in accordance with the current configuration 
as described in the TMCS 3.4 and Appendix D.  In complying with the specified 
requirements of this SOW, MCLC shall perform as a minimum, but shall not be limited 
to, the following tasks: 

3.6.1.1.  Mating of Hull with Custom Fitted Components 
Ensure custom fitted components as listed in Appendix A (Hatches, Ramps, and Plenum) 
are associated with the appropriate hull for reassembly. 

3.6.1.2.  Consumable Materials 
MCLC shall provide all bulk and consumable material (petroleum, oils, lubricants, 
grease, paint, etc.) for consumption during the TMC FMS Project. 

3.6.1.3.  Final Configuration Inspection 
MCLC shall conduct a final configuration inspection on all TMC RAM vehicles, jointly 
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with the PMAAVS site representative and/or the DCMA and/or the TMC representative 
prior to the vehicles leaving the Marine Corps Logistics Command, Albany.  To facilitate 
the inspection process, MCLC shall develop a Final Configuration Inspection 
Checklist/Procedure for PMAAVS concurrence (DI-MGMT-80508A) to ensure TMC 
RAM vehicles are delivered to the final customer in accordance with the approved final 
TMC RAM configuration. 

3.6.2.  Final Painting 
The vehicle will be painted in accordance with TM 4750-15/1 and 15/2.  MCLC shall 
paint the hull upon completion of assembly. 

3.6.3.  Preparation for Shipment 
MCLC shall prepare the assembled AAV for shipment and storage in accordance with 
applicable drawing numbers 5428747, 5435309, 5433292, and the Program Definition 
Conference.  All TMC RAM vehicles shall have a sign affixed that reads “NOT FOR 
WEATHER DECK STORAGE”.  Hazardous items shall be prepared in accordance with 
MIL-STD-2073-1D, Table J.1a, use Special Preservation Code HM.  Markings shall be 
in accordance with MIL-STD-129.  The preservation level for all FMS TMC deliverables 
shall be in accordance with the transportation plan.  

3.6.4.  Vehicle Delivery 
MCLC shall complete production in accordance with the schedule in Appendix B and 
store until shipment to the freight forwarder.  As prescribed in DFARS 252.246-7000, at 
the time of each delivery under this SOW, MCLC shall prepare and furnish to DCMA a 
material inspection and receiving report in the manner and to the extent required by 
Appendix F, Material Inspection and Receiving Report, of the Defense FAR Supplement.  
DCMA shall make final inspection and acceptance of completed vehicles. 

3.7.  Parts Disposition for Non-Conforming GFM 
MCLC shall notify PMAAVS of all non-conforming Government Furnished Material as 
soon as the discrepancy is identified.  Upon discovery of a GFM non-conformance, the 
request for GFM disposition should be processed per the procedure described in 
Appendix E.  PMAAVS is the approval authority for all GFM disposition requests 
associated with the TMC FMS Project.  MCSC letter 8400 ser. 01-0082 of 24 July 2001 
delegates the PMAAVS GFM approval authority to the DCMA representatives at MCLC, 
Albany. 
 
At the direction and approval of PMAAVS/DCMA, disposition of non-conforming GFM 
shall be conducted.  Disposition of non-conforming GFM shall be on a case-by-case basis 
and the repair effort to include workarounds shall be considered over and above the Firm 
Fixed Price effort.  Prior to start of repair, MCLC shall submit detailed cost and schedule 
data for PMAAVS concurrence. 
 

4.  GENERAL REQUIREMENTS SECTION 

4.1.  Electromagnetic Environmental Effects (E3) Procedures 
MCLC shall establish, implement and document an Electrostatic Discharge (ESD) 
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Control Program following the guidelines provided in JESD-625-A.  ESD protective 
measures shall be used during manufacturing, handling, inspecting, testing, marking, 
packaging, storing, and transporting the ESD sensitive components. 

4.2.  Quality System Provisions 
MCLC shall maintain a documented Quality Management System in accordance with 
ANSI/ISO/ASQC Q9001-2000.  The system shall apply to all equipment provided and 
shall ensure that quality is maintained throughout all areas including, processing, 
assembly, inspection, test, maintenance, packaging, delivery, and shipping.  The MCLC 
system shall ensure personnel responsible for, inspection, control of processes, operations 
and equipment that require special skills are certified prior to performing these functions.  
Specific responsibilities and functions shall be assigned.  A list of required skills and skill 
levels shall be maintained for all personnel performing under this SOW.  The Defense 
Contract Management Agency (DCMA) has specific roles in regards to the RAM 
Program.  The DCMA role is defined by separate Memorandums of Agreement between 
PMAAVS and DCMA.  

4.3.  Environment, Safety and Health (ESH) Evaluation 
The following ESH criteria shall be documented: 

4.3.1.  Safety and Health Evaluation 
MCLC shall comply with the applicable federal, state and local statutes and regulations 
on personal safety and health hazards relative to the efforts contained in this SOW.  The 
health hazards include conditions that create significant risks of injury, illness, disability, 
or reduce job performance of personnel who will perform in accordance with this SOW.  

4.3.2.  Environmental Compliance 
MCLC shall comply with the applicable federal, state, and local statutes and regulations 
relating to protection of the environment; and public safety and health.  To the maximum 
extent possible, environmentally preferable, recycled or recovered materials shall be used 
in the operation and manufacturing of the TMC FMS Project. 

4.3.3.  Toxic Chemicals, Hazardous Substances, and Ozone Depleting 
Chemicals 
The use of toxic chemicals, hazardous materials (EPA-17), or Ozone Depleting 
Substances (Class I ODS) in the AAV7A1 RAM effort shall be avoided.  The Chemicals 
and Hazardous Materials to be avoided are listed in US Department of Defense 
Publication “SD-14: Listing of Toxic Chemicals, Hazardous Substances, and Ozone-
Depleting Chemicals”.  MCLC shall comply with federal, state and local statutes and 
regulations relating to procedures for disposition of hazardous waste generated from the 
TMC FMS Project. 
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4.4.  Configuration Control 

4.4.1.  Engineering Change Proposals 
Application of Engineering Change Proposals (ECPs) is not identified as part of the 
scope of this Statement of Work and will not be applied unless specifically and 
separately authorized by PMAAVS. 

4.4.2.  Requests for Deviation 
MCLC shall apply configuration control procedures to established configuration items. 
MCLC shall not implement configuration changes to an item’s documented performance 
or design characteristics without, prior written authorization.  If it is necessary to 
temporarily depart from the authorized configuration, MCLC shall prepare and submit a 
Request for Deviation, (RFD).  MIL-HDBK-61 and ANSI/EIA-649 provide guidance for 
preparing this configuration control document.  MCLC will use the PMAAVS Contract 
Management Module to process RFDs. 

5.0.  SYSTEM TEST AND EVALUATION   
Test and Evaluation for Phase II of the TMC FMS Project will be in accordance with 
TMCS 3.4, TM 09674A-25&P/4, TM 07267B-25&P/2, TM 07268B-25&P/2, TM 
10004A-25&P/2, and TM 8F152B-25&P/A. 
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Appendix A:  List of Hull, Closures and Related Parts 
 
 
      48    4    2 

DESCRIPTION P7 VEHICLE QTY C7 VEHICLE QTY R7 VEHICLE QTY 
HULLS 7001143 - P 1 7001143 – C 1 7001143 - R 1 
DRIVERS HATCH 5429152 1 5429152 1 5429152 1 
COMMANDERS HATCH 5429153 1 5429153 1 5429153 1 
AUXILIARY HATCH N/A   5429153 1 5429153 1 
CARGO HATCH DOOR 5428593-1 2 5428593-1 2 5428593-1 & -2 1 EA 
CARGO HATCH CENTER PLATE 2600382 1 2600382 1 2600382 1 
RAMP 5419014 1 5419014 1 5424197 1 
RAMP DOOR 2586828 1 2586828 1 2586828 1 
GRILLE, INTAKE 2600548 1 2600548 1 2617251 1 
INTAKE PLENUM (welded on) 2600883 1 2600883 1 2600883 1 
GRILLE, EXHAUST 2600416 1 2600416 1 2600416 1 
EXHAUST PLENUM (welded on) 2600720 1 2600720 1 2600720 1 
CENTER PLATE, GRILLE  2600405 1 2600405 1 2617241 1 
BALLAST PLATE N/A  2630885 1 N/A  
BALLAST BRACKET N/A  2630901 1 N/A  
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Appendix B:  TMC FMS Project Schedule 
 

 

CY 2003 2004 2005
# Task J J A S O N D J F M A M J J A S O N D J F M A M J J A S O
1 Taiwan FMS Timeline
2   MCA Albany Hull Disassembly 3 6 6 6 6 3 3 3 3 3 3 3 3 3
3   MCSD pick up Hulls from MCA For Hull Mod 3 6 6 6 6 3 3 3 3 3 3 3 3 3
4   MCSD Deliver Modified Hulls to MCLB 3 6 6 6 6 3 3 3 3 3 3 3 3 3
5 Vehicle Assembly Parts
6   GSD-AL WH Recive Kits -Unpack, Consolidation 9 6 6 6 6 6 6 6 3
7   MCA Vehicle Assy Start 3 6 6 6 6 6 6 6 6 3
8   MCA P Vehicle Complete 3 6 6 6 6 6 6 6 3
9   MCA P Vehicle FAT X
10   MCA C Vehicle Complete 2 2
11   MCA C Vehicle FAT X
12   MCA R Vehicle Complete 1 1
13   MCA R Vehicle FAT X
14   FSD Vehicle Prepared for Shipment/Storage 3 6 6 6 6 6 6 6 6 3
15 Delivery at Freight Forwarder
16   First set of vehicles 15
17   Second set of vehicles 18
18   Third set of vehicles
19 Collateral
20   Kit & Delivery One P Collateral Kit for FAT Validation P
21   Kit & Delivery All P Collateral Kits for Freight Forwarder X
22   Kit & Delivery One C Collateral Kit for FAT Validation C
23   Kit & Delivery All C Collateral Kits for Freight Forwarder
24   Kit & Delivery One R Collateral Kit for FAT Validation R
25   Kit & Delivery All R Collateral Kits for Freight Forwarder
26 Spares, Tools, and Kits
27   Logistics & Program Definition Conference in Albany X
28   Kit & Delivery All Spares to Freight Forwarder X
29   Kit & Delivery All Tools to Freight Forwarder X
30   Delivery of One Armor Kit for FAT Validation X
31   Delivery of All Armor Kits to Freight Forwarder X
32   Delivery of One Litter Kit for FAT Validation X
33   Delivery of All Litter Kits to Freight Forwarder X
34 Other Deliverables
35   Warranty of 12 Months start after delivery to Freight Forwarder
36   FSR in country 12 Months from Delivery of first Vehicle X
37 Notes:
38 All dates end of Month

Start
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Appendix C:  Vehicle Serial Numbers 
 
 Serial Type  Serial Type  Serial Type 

1 522441 P7 25 522964 P7 49 522331 C7 
2 522480 P7 26 522972 P7 50 522333 C7 
3 522482 P7 27 522998 P7 51 522344 C7 
4 522495 P7 28 523002 P7 52 522358 C7 
5 522506 P7 29 523046 P7 53 R7 
6 522540 P7 30 523076 P7 54 R7 
7 522542 P7 31 523082 P7    
8 522587 P7 32 523087 P7    
9 522637 P7 33 523092 P7    

10 522708 P7 34 523113 P7    
11 522783 P7 35 523122 P7    
12 522793 P7 36 523126 P7    
13 522802 P7 37 523135 P7    
14 522816 P7 38 523159 P7    
15 522854 P7 39 523165 P7    
16 522886 P7 40 523203 P7    
17 522889 P7 41 523204 P7    
18 522899 P7 42 523222 P7    
19 522900 P7 43 523240 P7    
20 522901 P7 44 523251 P7    
21 522916 P7 45 523254 P7    
22 522939 P7 46 523262 P7    
23 522944 P7 47 523276 P7    
24 522963 P7 48 523360 P7    
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Appendix D:  TMC AAV7A1 RAM Configuration 
 
The TMC AAV7A1 RAM vehicles, kits and collateral equipment will be the complete standard approved USMC configuration per the approved 
engineering drawing package and change proposals as of 1 April 2003 except as noted below. The configuration for the USMC Personnel, 
Command and Recovery vehicle variants is defined by engineering drawings 7010050, 7010048 and 7010049. 
 

1. Driver’s night sight AN/VVS-2 (V) 1A will be replaced with DVE per ECP 5468 to be released about May 2003. 
2. Delete EPLRS installation 6227563 and radio set AN/VSQ-2C (V) 1 and antenna AS-3449/VSQ-1 from collateral drawing 7001023. A 

ballistic cover will be added to the EPLRS antenna mount hole. 
3. The DACT mounting provisions defined by ECP 5459 and 5477 will be included but the handheld computer, antenna and associated 

components will not be supplied at this time. 
4. PLGR mounting provisions and navigation sets AN/PSN-11 (V) 1 will be supplied for all vehicles (Assumes that unit can be exported to 

TMC) 
5. EAAK mounting provisions will be applied to all Personnel and Command vehicles but only 42 Personnel configured EAAK assemblies 

in container per 7001375 will be supplied. The armor kit will not be camouflage painted and shipped to TMC in the containers.  
6. All vehicles will be woodland camouflage painted with the standard pattern by the depot. 
7. Launchers from TMC will replace the weapon station M257 smoke grenade launchers. The launchers mounting brackets and activation 

cable will be modified, as required, to accommodate the TMC supplied launchers. 
8. All vehicle and Command communications will be standard USMC configuration except the SINCGARS AN/VRC -89A and 92A radios 

and associated antennas will be replaced with TMC supplied CS/VRC-191 radios and antennas. The radio mounts and interconnecting 
cables will be modified, as required, to accommodate the TMC supplied components. Compatibility of the VIC-2 intercom system and 
AN/VRC-83, CS/VRC-191 radios and new procurement of the secure voice and MSQ-115 systems are assumed. Source for encryption for 
MSQ 115, AN/VRC-83 will be to US standard (exportable) 

9. Winter kit mounting provisions will be included in all vehicles but no installation kits will be supplied. 
10. Litter kit mounting provisions will be included in all Personnel vehicles.  
11. Vehicles will include stowage provisions for the crew M16A2 rifles and M240 machine gun but only M240 machine guns will be supplied 

for the Command and Recovery vehicles, no M16A2 rifles are included. 
12. All decals, stencils, data and instruction plates will be in English. 

 
All changes to the standard USMC configuration, including the ones above, must be authorized by USMC approved Deviations submitted 
electronically (E-mail) on RFD/RFW Form 1694. 



SOW-04-CBG-TMCFMS-1/1 
SOW-05-PMM143-TMCFMS-1/1 
SOW-06-PMM143-TMCFMS-1/1  4 May 2004 

Printed: 5/7/04 8:40:07 AM 15 

 

Appendix E:  GFM/GFE DISPOSITION 
 
Responsibilities Matrix 
 

MC Process DCMA Process MD Process PMAAV Process 
1.  Detect Problem.  Notify MC project 
manager’s office, MC Quality 
Assurance, and DCMA of GFM problem 
(verbal acceptable). 

1.  Receive notification of problem 
(verbal). 

  

2.  Estimate Time, Cost and Method to 
repair. 

   

3.  Provide written problem notification 
and GFM repair authorization request 
with estimate of method and time to 
repair to DCMA and MD.  PQDR form 
may be used. 

2.  Receive written problem notification 
from MC with estimate method and time 
to repair. 

1.  Receive written problem notification 
from MC with estimate method and time 
to repair. 

1.  Receive written problem notification 
(DCMA could not resolve) from DCMA 
with estimate method and time to repair. 

 3.  Verify problem.  Determine problem 
within delegated authority.  If within 
authority determine disposition.  Consult 
with UDLP PMAAV Reps and MCPM, 
if necessary.  If not within authority 
delegated then forward request to 
PMAAV for resolution. 

  

4.  Receive written disposition 
instructions. 

4.  Provide written disposition 
instructions with authorization to charge 
to GFM repair line to MC with copy to 
MD and PMAAV. 

 2.  Provide written disposition 
instructions to DCMA, when necessary. 

5.  Process material according to 
instructions on a not to exceed basis.  
Charge approved repairs to the GFM 
Repair CWBS line as authorized. 

   

6.  Provide written report of actual time 
to repair to DCMA and MD. 

5. Receive report of actual repair time 
and forward to MD.   

2.  Report hours monthly to PMAAV. 3.  Review MD monthly report of actual 
hours expended. 

7.  Problem resolved.  3.  Reconcile hours quarterly with 
PMAAV 

4.  Reconcile hours quarterly with MD. 

8.  Retain copies of problem notifications 
and disposition instructions for future 
reference. 

6.  Retain copies of problem notifications 
and disposition instructions for future 
reference 

4.  Retain copies of problem notifications 
and disposition instructions for future 
reference 

5.  Retain copies of problem notifications 
and disposition instructions for future 
reference 
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GFM Repair Authorization Process 

Valid?

Resolved?

Authority?

Prepare 
PQDR 

Repair estimate:  
Time, Material 
 & Method 

Repair actual: 
Time, Material

 & Method 

Monthly 
hours 

Disposition 
instructions 

Detect 
Problem  

Reconcile
 Funds 

Maintenance 
 Directorate 

Maintenance 
Center PM 

Maintenance 
 Center 
Technician 

DCMA 

PMAAV 

Repair Item  
Charge to GFM Repair CWBS line

Authority?

YESYES

NO 

NO

YES
NO

1 2 6 12 24 7 days 14 days 30 daysGoal
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GFM/GFE REPAIR Worksheet 
 
 
 

GFM REPAIR OR REMOVE/REPLACE CHARGE AUTHORIZATION 
AUTHORIZATION 

DATE 
REQUESTED 

CWBS 
ELEMENT 

PQDR 
REF 
NUM 

PQDR 
DATE 

ITEM NSN QTY CWC UNIT 
TIME/HRS 

UNIT 
LABOR 
COST 

TOTAL 
LABOR 
COST 

TOTAL 
MATERIAL 

COST 

TOTAL 
COST 

             
             
             
             
             
             
             
     TOTAL APPROVED  0 $0.00  $0.00 $0.00 
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Appendix F:  Deliverables 
 
A001 DI-MISC-80508A Production Progress Report 
A002 DI-MGMT-80438A GFE Consumption Report 
A003 DI-MGMT-81178 Production or Delivery Problems Report 
A004 DI-NDTI-80809B Test/Inspection Report 
A005 DI-MISC-81468 Contract Funds Status Report 
A006 DI-MISC-80508A Quality Assurance/Failure Report 
A007 DI-ADMN-81249A Conference Agenda 
A008 DI-ADMN-81250A Conference Minutes 
A009 DI-CMAN-80636C Engineering Change Proposal (ECP) 
A010 DI-CMAN-80640C Request for Deviation 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No 0704-0188 

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any 
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302.  Respondents should be aware that notwithstanding 
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control 
number.  Please DO NOT RETURN your form to the above address.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E. 
A.  CONTRACT LINE ITEM NO. 
         

B.  EXHIBIT 
A 

C.  CATEGORY: 
TDP_____           TM____                  OTHER ___X__ 
 

D.  SYSTEM/ITEM 
 TMC FMS AAV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 MARINE CORPS LOGISTICS COMMAND 

1.  DATA ITEM NO. 
 
A001 
                                                             

2.  TITLE OF DATA ITEM 
 
TECHNICAL REPORT – STUDY/SERVICES 

3.  SUBTITLE 
 
PRODUCTION PROGRESS REPORT 

4.  AUTHORITY (Data Acquisition Document No.) 
DI-MISC-80508A 

5.  CONTRACT REFERENCE 
TMC SOW Para 3.2.1 

6.  REQUIRING OFFICE 
MARCORSYSCOM PM AAVS 

10-.   FREQUENCY 
MONTHLY 

12.  DATE    OF   FIRST SUBMISSION 
30 DAC 

14.  DISTRIBUTION 

b. COPIES 
 Final 

7.   DD250 REQ 
 

 

8.  APP CODE    

9.  DIST  STATEMENT 
      REQUIRED 
 
 

 
11.  AS OF DATE 
SEE  BLK 16 

13.  DATE OF SUBSEQUENT SUBMISSION 
 

30 days after first submission 

a. Addressee 

Draft Reg Repr 

MAR 
CORSYS 
COM 

   

PM AAV 1 1 1 
DCMA 1 1 1 
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16.  REMARKS 
 
Contractor format acceptable.  The report shall contain contract schedule by month, 
cumulative schedule by month, deliveries by month, and cumulative deliveries by month.  
Required data will be submitted by MCLC to the PMAAVS Contract Management Module 
(BLK 14 a & b). 
 
 
DISTRIBUTION STATEMENT A:  Approved for public release.  Distribution unlimited. 

 
15.  
TOTAL 
 

2 2 2 

G..  PREPARED  BY H.  DATE I.  APPROVED BY J.  DATE 

DD FORM 1423-1 AUG 96 (EG)  PREVIOUS EDITION MAY BE USED 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 
OMB No 0704-0188 

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any 
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302.  Respondents should be aware that notwithstanding 
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control 
number.  Please DO NOT RETURN your form to the above address.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E. 
A.  CONTRACT LINE ITEM NO.      
         

B.  EXHIBIT 
A 

C.  CATEGORY: 
TDP_____           TM____                  OTHER _X____ 
 

D.  SYSTEM/ITEM 
TMC FMS AAV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 MARINE CORPS LOGISTICS COMMAND 

1.  DATA ITEM NO. 
 
A002 
                                                             

2.  TITLE OF DATA ITEM 
 
GFE CONSUMPTION REPORT 

3.  SUBTITLE 
 

4.  AUTHORITY (Data Acquisition Document No.) 
DI-MGMT-80438b 

5.  CONTRACT REFERENCE 
TMC SOW Para 3.2.1 

6.  REQUIRING OFFICE 
MARCORSYSCOM PM AAVS 

10-.   FREQUENCY 
MONTHLY 

12.  DATE    OF   FIRST SUBMISSION 
30  DAC 

14.  DISTRIBUTION 

b. COPIES 
 Final 

7.   DD250 REQ 
 

 

8.  APP CODE    

9.  DIST  STATEMENT 
      REQUIRED 
 
 

 
11.  AS OF DATE 
 
SEE  BLK 16 

13.  DATE OF SUBSEQUENT SUBMISSION 
 

30 days after first submission 

a. Addressee 

Draft Reg Repr 

MAR 
CORSYS 
COM 

   

PM AAV 0 1 1 
DCMA 1 1 1 
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16.  REMARKS 
 
Contractor format is acceptable.  The report is tailored to contain the following information:  
part number, nomenclature, total items received, total items consumed, remaining item, 
quantity defective/non-conforming.  Required data will be submitted by MCLC to the 
PMAAVS Contract Management Module (BLK 14 a & b). 
 
DISTRIBUTION STATEMENT A:  Approved for public release.  Distribution unlimited 

 
15.  
TOTAL 

1 2 2 

G..  PREPARED  BY H.  DATE I.  APPROVED BY J.  DATE 

DD FORM 1423-1 AUG 96 (EG)  PREVIOUS EDITION MAY BE USED 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 
OMB No 0704-0188 

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of the collection of 
information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 
1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302.  Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty 
for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please DO NOT RETURN your form to the above address.  Send completed form 
to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A.  CONTRACT LINE ITEM NO.      
         

B.  EXHIBIT 
A 

C. CATEGORY: 
TDP_____           TM____                  OTHER _X____ 
 

D.  SYSTEM/ITEM 
  TMC FMS AAV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 MARINE CORPS LOGISTICS COMMAND 

1.  DATA ITEM NO. 
 
A003 
                                                             

2.  TITLE OF DATA ITEM 
 
PRODUCTION OR DELIVERY PROBLEMS REPORT 

3.  SUBTITLE 
 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MGMT-81178 

5.  CONTRACT REFERENCE 
TMC SOW Para 3.2.1 

6.  REQUIRING OFFICE 
MARCORSYSCOM PM AAVS 

10-.   FREQUENCY 
MONTHLY 

12.  DATE    OF   FIRST SUBMISSION 
30 DAC 

14.  DISTRIBUTION 

b. COPIES 
 Final 

7.   DD250 REQ 
 

 

8.  APP CODE    

9.  DIST  STATEMENT 
      REQUIRED 
 
 

 
11.  AS OF DATE 
 

13.  DATE OF SUBSEQUENT SUBMISSION 
 

30 days after first submission 

a. Addressee 

Draft Reg Repr 

MAR 
CORSYS 
COM 

   

PMAAV 0 1 1 
DCMA 1 1 1 
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16.  REMARKS 
Contractor format is acceptable.  Required data will be submitted by MCLC to the PMAAVS 
Contract Management Module (BLK 14 a & b).  
 
DISTRIBUTION STATEMENT A:  Approved for public release.  Distribution unlimited 

 
15.  
TOTAL 

1 2 2 

G..  PREPARED  BY H.  DATE I.  APPROVED BY J.  DATE 

DD FORM 1423-1 AUG 96 (EG)  PREVIOUS EDITION MAY BE USED 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 
OMB No 0704-0188 

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any 
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302.  Respondents should be aware that notwithstanding 
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control 
number.  Please DO NOT RETURN your form to the above address.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E. 
A. CONTRACT LINE ITEM NO.      
         

B.  EXHIBIT 
A 

C. CATEGORY: 
TDP_____           TM____                  OTHER _X____ 
 

D.  SYSTEM/ITEM 
  TMC FMS AAV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 MARINE CORPS LOGISTICS COMMAND 

1.  DATA ITEM NO. 
 
A004 
                                                             

2.  TITLE OF DATA ITEM 
 
TEST/INSPECTION REPORT 

3.  SUBTITLE 
 

4. AUTHORITY (Data Acquisition Document No.) 
DI-NDTI-80809B 

5.  CONTRACT REFERENCE 
TMC SOW Para 3.2.1 

6.  REQUIRING OFFICE 
MARCORSYSCOM PM AAVS 

10-.   FREQUENCY 
MONTHLY 

12.  DATE    OF   FIRST SUBMISSION 
30 DAC 

14.  DISTRIBUTION 

b. COPIES 
 Final 

7.   DD250 REQ 
 

 

8.  APP CODE    

9.  DIST  STATEMENT 
      REQUIRED 
 

 11.  AS OF DATE 
 

13.  DATE OF SUBSEQUENT SUBMISSION 
 

30 days after first submission 

a. Addressee 

Draft Reg Repr 

MAR 
CORSYS 
COM 

   

PM AAV 0 1 1 
DCMA 1 1 1 
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16.  REMARKS 
 
Contractor format is acceptable.  The test/inspection report will be tailored to match the 
RAM/RS Final Configuration Inspection Check Sheet.  Required data will be submitted by 
MCLC to the PMAAVS Contract Management Module (BLK 14a & b). 
 
DISTRIBUTION STATEMENT A:  Approved for public release.  Distribution unlimited 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 
OMB No 0704-0188 

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any 
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302.  Respondents should be aware that notwithstanding 
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control 
number.  Please DO NOT RETURN your form to the above address.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E. 
A.  CONTRACT LINE ITEM NO.      
         

B.  EXHIBIT 
A 

C. CATEGORY: 
TDP_____           TM____                  OTHER _X____ 
 

D.  SYSTEM/ITEM 
  TMC FMS AAV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 MARINE CORPS LOGISTICS COMMAND 

1.  DATA ITEM NO. 
 
A005 
                                                             

2.  TITLE OF DATA ITEM 
 
CONTRACT FUNDS STATUS REPORT 

3.  SUBTITLE 
 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MGMT 81468 

5.  CONTRACT REFERENCE 
PHASE II SOW Para 3.2.1 

6.  REQUIRING OFFICE 
MARCORSYSCOM PM AAVS 

10-.   FREQUENCY 
QUARTERLY 

12.  DATE    OF   FIRST SUBMISSION 
30 DAC 

14.  DISTRIBUTION 

b. COPIES 
 Final 

7.   DD250 REQ 
 

 

8.  APP CODE    

9.  DIST  STATEMENT 
      REQUIRED 
 

 11.  AS OF DATE 
 

13.  DATE OF SUBSEQUENT SUBMISSION 
 

30 days after first submission 

a. Addressee 

Draft Reg Repr 

MAR 
CORSYS 
COM 

   

PM AAV 0 1 1 
DCMA 1 1 1 
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16.  REMARKS 
 
Contractor format acceptable.  The DID will be tailored as follows: 
Block 11a of the CFSR will reflect total program line items, all other data will be by fiscal year.  
Block 11b of the CFSR will equal funding by date.  Block 12 will reflect the difference between 
the executed funds in MARCORLOGCOM accounting system and funding authorized to date.  
Block 12b will reflect the executed funds in MARCORLOGCOM accounting system.  Block 14 
of the CFSR, estimated Termination Costs, will be provided only upon request.  Required 
data will be submitted by MCLC to the PMAAVS Contract Management Module (BLK 14 a & 
b). 
 
DISTRIBUTION STATEMENT A:  Approved for public release.  Distribution unlimited 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 
OMB No 0704-0188 

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any 
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302.  Respondents should be aware that notwithstanding 
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control 
number.  Please DO NOT RETURN your form to the above address.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E. 
A.  CONTRACT LINE ITEM NO.      
         

B.  EXHIBIT 
A 

C. CATEGORY: 
TDP_____           TM____                  OTHER _X____ 
 

D.  SYSTEM ITEM 
TMC FMA AAV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
  MARINE CORPS LOGISTICS COMMAND 

1.  DATA ITEM NO. 
 
A006 

2.  TITLE OF DATA ITEM 
 
TECHNICAL REPORT – STUDY/SERVICES 

3.  SUBTITLE 
 
QUALITY ASSURANCE/FAILURE REPORT 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MISC-80508A 

5.  CONTRACT REFERENCE 
TMC SOW Para 3.2.3 

6.  REQUIRING OFFICE 
MARCORSYSCOM PM AAV 

10-.   FREQUENCY 
AS REQUIRED 

12.  DATE    OF   FIRST SUBMISSION 
 

14.  DISTRIBUTION 

b. COPIES 
 Final 

7.   DD250 REQ 
 

 

8.  APP CODE    

9.  DIST  STATEMENT 
      REQUIRED 
 

 11.  AS OF DATE 
 

13.  DATE OF SUBSEQUENT SUBMISSION 
 

 

a. Addressee 

Draft Reg Repr 

MAR 
CORSYS 
COM 

   

PM AAV 0 1 1 
DCMA 1 1 1 
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16.  REMARKS 
 
Contractor format is acceptable.  Block 10-13, the report will be generated upon failure or 
discrepancy.  Required data will be submitted by MCLC to the PMAAVS Contract 
management Module (BLK 14a & b). 
 
DISTRIBUTION STATEMENT A:  Approved for public release.  Distribution unlimited 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 
OMB No 0704-0188 

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any 
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302.  Respondents should be aware that notwithstanding 
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control 
number.  Please DO NOT RETURN your form to the above address.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E. 
A.  CONTRACT LINE ITEM NO.      
         

B.  EXHIBIT 
A 

C. CATEGORY: 
TDP_____           TM____                  OTHER _X____ 
 

D.  SYSTEM/ITEM 
  TMC FMS AAC 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 MARINE CORPS LOGISTICS COMMAND 

1.  DATA ITEM NO. 
 
A007 

2.  TITLE OF DATA ITEM 
 
CONFERENCE AGENDA 

3.  SUBTITLE 
  

4.  AUTHORITY (Data Acquisition Document No.) 
DI-ADMN-81249A 

5.  CONTRACT REFERENCE 
TMC SOW Para 3.3 

6.  REQUIRING OFFICE 
MARCORSYSCOM PM AAVS 

10-.   FREQUENCY 
AS  REQUIRED 

12.  DATE    OF   FIRST SUBMISSION 
SEE  BLK 16 

14.  DISTRIBUTION 

b. COPIES 
 Final 

7.   DD250 REQ 
 

 

8.  APP CODE    

9.  DIST  STATEMENT 
      REQUIRED 
 

 11.  AS OF DATE 
SEE  BLK 16 

13.  DATE OF SUBSEQUENT SUBMISSION 
 

SEE  BLK 16 

a. Addressee 

Draft Reg Repr 

MAR 
CORSYS 
COM 

   

PM AAV 1 1 1 
DCMA 1 1 1 
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16.  REMARKS 
 
Contractor format is acceptable.  Block 10-13, the agenda is due five days prior to the 
scheduled meetings.  At least two weeks notice shall be provided for reviews that have not 
been previously scheduled.  Required data will be submitted by MCLC to the PMAAVS 
Contract Management Module (BLK 14a & b). 
 
DISTRIBUTION STATEMENT A:  Approved for public release.  Distribution unlimited 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 
OMB No 0704-0188 

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any 
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302.  Respondents should be aware that notwithstanding 
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control 
number.  Please DO NOT RETURN your form to the above address.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E. 
A.  CONTRACT LINE ITEM NO.      
         

B.  EXHIBIT 
A 

C. CATEGORY: 
TDP_____           TM____                  OTHER _X____ 
 

D.  SYSTEM/ITEM 
  TMC FMS AAV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
  MARINE CORPS LOGISTICS COMMAND 

1.  DATA ITEM NO. 
 
A008 

2.  TITLE OF DATA ITEM 
 
CONFERENCE MINUTES 

3.  SUBTITLE 
 

4.  AUTHORITY (Data Acquisition Document No.) 
DI-ADMN-81250A 

5.  CONTRACT REFERENCE 
TMC SOW Para 3.3 

6.  REQUIRING OFFICE 
MARCORSYSCOM PM AAVS 

10-.   FREQUENCY 
AS REQUIRED 

12.  DATE    OF   FIRST SUBMISSION 
SEE  BLK 16 

14.  DISTRIBUTION 

b. COPIES 
 Final 

7.   DD250 REQ 
 

 

8.  APP CODE    

9.  DIST  STATEMENT 
      REQUIRED 
 

 11.  AS OF DATE 
SEE  BLK 16 

13.  DATE OF SUBSEQUENT SUBMISSION 
 

SEE  BLK 16 

a. Addressee 

Draft Reg Repr 

MAR 
CORSYS 
COM 

   

PM AVV 1 1 1 
DCMA 1 1 1 
    
*Copy to     
each    
Attendee 0 1 1 
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16.  REMARKS 
 
Contractor format is acceptable.  Block 10-13, the minutes shall be provided within ten 
working days following the scheduled meetings.  Required data will be submitted by MCLC to 
the PMAAVS Contract Management Module (BLK 14a & b). 
 
DISTRIBUTION STATEMENT A:  Approved for public release.  Distribution unlimited 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 
OMB No 0704-0188 

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any 
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302.  Respondents should be aware that notwithstanding 
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control 
number.  Please DO NOT RETURN your form to the above address.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E. 
A.  CONTRACT LINE ITEM NO.      
         

B.  EXHIBIT 
A 

C. CATEGORY: 
TDP_____           TM____                  OTHER _X____ 
 

D.  SYSTEM/ITEM 
  TMC FMS AAV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
  MARINE CORPS LOGISTICS COMMAND 

1.  DATA ITEM NO. 
 
A009 

2.  TITLE OF DATA ITEM 
 
ENGINEERING CHANGE PROPOSALS (ECP) 

3.  SUBTITLE 
 
 

4.  AUTHORITY (Data Acquisition Document No.) 
DI-CMAN-80636C 

5.  CONTRACT REFERENCE 
TMC SOW Para 4.4.1 

6.  REQUIRING OFFICE 
MARCORSYSCOM PM AAVS 

10-.   FREQUENCY 
AS REQUIRED 

12.  DATE    OF   FIRST SUBMISSION 
SEE BLK 16 

14.  DISTRIBUTION 

b. COPIES 
 Final 

7.   DD250 REQ 
 

 

8.  APP CODE    

9.  DIST  STATEMENT 
      REQUIRED 
 

 11.  AS OF DATE 
 

13.  DATE OF SUBSEQUENT SUBMISSION 
 

 

a. Addressee 

Draft Reg Repr 

MAR 
COR 
SYSCOM 

   

PM AAV 0 1 1 
DCMA 1 1 1 
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16.  REMARKS 
 
BLK 4 – MIL-HDBK-61 and ANSI/EIA-649 may be used for guidance. 
 
BLK 12 – An ECP shall be submitted for all changes that affect established baselines.  In 
addition, ECPs shall be submitted at the request of the Government. 
 
Required data will be submitted by MCLC to the PMAAVS Contract Management Module 
(BLK 14a &b). 
 
 
 
 
DISTRIBUTION STATEMENT A:  Approved for public release.  Distribution unlimited 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No 0704-0188 

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any 
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302.  Respondents should be aware that notwithstanding 
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control 
number.  Please DO NOT RETURN your form to the above address.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E. 
A.  CONTRACT LINE ITEM NO.      
         

B.  EXHIBIT 
A 

C. CATEGORY: 
TDP_____           TM____                  OTHER _X____ 
 

D.  SYSTEM/ITEM 
TMC FMS AAV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
  MARINE CORPS LOGISTICS COMMAND 

1.  DATA ITEM NO. 
 
A010 

2.  TITLE OF DATA ITEM 
 
REQUEST FOR DEVIATION (RFD) 

3.  SUBTITLE 
 
 

4.  AUTHORITY (Data Acquisition Document No.) 
DI-CMAN-80640C 

5.  CONTRACT REFERENCE 
TMC SOW Para 4.4.2 

6.  REQUIRING OFFICE 
MARCORSYSCOM PM AAVS 

10-.   FREQUENCY 
AS REQUIRED 

12.  DATE    OF   FIRST SUBMISSION 
SEE BLK 16 

14.  DISTRIBUTION 

b. COPIES 
 Final 

7.   DD250 REQ 
 

 

8.  APP CODE    

9.  DIST  STATEMENT 
      REQUIRED 
 

 11.  AS OF DATE 
 

13.  DATE OF SUBSEQUENT SUBMISSION 
 

 

a. Addressee 

Draft Reg Repr 

MAR 
CORSYS 
COM 

   

PM AAV 0 1 1 
DCMA 1 1 1 
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16.  REMARKS 
 
 
BLK 4 – ANSI/EIA 649 may be used as guidance. 
 
BLK 12 – Deviations shall be submitted for all changes that affect the established baselines.  
In addition, deviations shall be submitted at the request of the Government. 
 
*   Required data will be submitted by MCLC to the PMAAVS Contract Management Module 
(BLK 14a& b). 
 
 
DISTRIBUTION STATEMENT A:  Approved for public release.  Distribution unlimited 
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Appendix G:  Parts Removed with Disposition Instructions 
 

Disassembled Item Consisting of NSN/PN Qty Major Assembly Disposition 

Engine   
2815-01-109-
5052 54 power plant Remove and hold in project code PFN 

Transmission   
2520-01-390-
3750 54 power plant Remove and hold in project code PFN 

Transmission HSU 
2530-01-125-
0461 54 power plant Remove and hold in project code PFN 

Transmission PTO 
2990-00-225-
3220 54 power plant Remove and hold in project code PFN 

Cooling Fan Assembly   
4140-00-450-
1974 44 power plant Remove and hold in project code PFN 

Torque Converter   
2520-01-113-
6131 54 power plant Remove and hold in project code PFN 

Valve body (range)   
4810-00-205-
4132 54 power plant Remove and hold in project code PFN 

Turbo Assembly   
2810-01-135-
7475 54 power plant Remove and hold in project code PFN 

Fuel pump (P/C)   
2910-01-141-
8618 54 power plant Remove and hold in project code PFN 

Stator   
2920-01-151-
3762 54 power plant Remove and hold in project code PFN 

Generator   
2920-01-134-
8842 44 power plant Remove and hold in project code PFN 

Oil cooler   
2930-01-141-
4330 54 power plant Remove and hold in project code PFN 

Harness, Fwd port (1W11)   
5995-01-165-
5659 54 power plant Remove and hold in project code PFN 

Engine Harness   
5995-01-112-
7019 54 power plant Remove and hold in project code PFN 

Transmission Harness   
5995-01-112-
7018 54 power plant Remove and hold in project code PFN 

Heat Exchanger   D281060 54 power plant Remove and hold in project code PFN 
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Radiator (new style)   
2930-01-418-
6462 54 power plant Remove and hold in project code PFN 

Cooling System   2600095 54 power plant Remove and hold in project code PFN 
Reservoir Assembly   2600491 54 power plant Remove and hold in project code PFN 

Fuel filter separator   
4930-00-477-
8276 54 power plant Remove and hold in project code PFN 

Muffler   
2990-01-113-
9321 54 power plant Remove and hold in project code PFN 

UGWS numerous parts - below None 48 Turret Remove and hold in project code PFN 

UGWS Slip Ring, 12 Channel 
1010-01-258-
9638 48 Turret Remove and hold in project code PFN 

UGWS Relay Power Unit 
1010-01-258-
9660 48 Turret Remove and hold in project code PFN 

UGWS Wiring Harness (4W10) 
6150-01-111-
4990 48 Turret Remove and hold in project code PFN 

UGWS Wiring Harness (1W9) 
6150-01-114-
4760 48 Turret Remove and hold in project code PFN 

UGWS Wiring Harness (4W102) 
5995-01-449-
3110 48 Turret Remove and hold in project code PFN 

UGWS Wiring Harness (W5) 
5995-01-258-
9598 48 Turret Remove and hold in project code PFN 

UGWS Wiring Harness (W3, W1) 
6150-01-389-
6169 48 Turret Remove and hold in project code PFN 

UGWS Wiring Harness (W4) 
6150-01-284-
4003 48 Turret Remove and hold in project code PFN 

UGWS Wiring Harness (W2) 
6150-01-285-
9719 48 Turret Remove and hold in project code PFN 

UGWS Weapons Control Box 
1010-01-257-
9961 48 Turret Remove and hold in project code PFN 

UGWS Turret Power Box 
1010-01-257-
9962 48 Turret Remove and hold in project code PFN 

UGWS Switch, Traverse Box 
5930-01-258-
9659 48 Turret Remove and hold in project code PFN 

UGWS Elevation Control Assembly 
1010-01-258-
1473 48 Turret Remove and hold in project code PFN 

UGWS Traverse Mechanism Assembly
1010-01-258-
9661 48 Turret Remove and hold in project code PFN 
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Entire turret   
1010-01-233-
9493 48 Turret Remove and hold in project code PFN 

Sprocket Wheel   
3020-01-126-
3940 108 suspension Remove and hold in project code PFN 

Shocks   
2540-01-158-
1125 324 suspension Remove and hold in project code PFN 

Idler Assembly   
2530-00-438-
5138 108 suspension Remove and hold in project code PFN 

Support Assembly (Right)   
2530-00-438-
5150 324 suspension Remove and hold in project code PFN 

Support Assembly (Left)   
2530-00-438-
5156 324 suspension Remove and hold in project code PFN 

Piston, Track Adjuster   
2530-01-107-
3764 108 suspension Remove and hold in project code PFN 

Final Drives   
2520-01-125-
5933 108 suspension Remove and hold in project code PFN 

Roadwheels   
2530-00-424-
3789 1296 suspension Remove and hold in project code PFN 

Idler/track adjuster bracket   
2990-01-107-
1294 54 suspension Remove and hold in project code PFN 

Slap guard   
2540-01-108-
7789 54 suspension Remove and hold in project code PFN 

Fire Bottle, Fwd Engine   
4210-01-331-
6714 54 hull Remove and hold in project code PFN 

Fire Bottle, Aft Engine   
4210-01-331-
6714 54 hull Remove and hold in project code PFN 

Fire Bottle, Troop Compt   
4210-00-435-
9415 54 hull Remove and hold in project code PFN 

Fire Bottle, Fwd Troop   
4210-01-321-
6527 54 hull Remove and hold in project code PFN 

Fire Bottle, Aft Troop   
4210-01-321-
6527 54 hull Remove and hold in project code PFN 

Electric Bilge Pumps   
4320-01-111-
0813 108 hull Remove and hold in project code PFN 

Hydraulic Bilge Pumps   
4320-01-111-
6807 108 hull Remove and hold in project code PFN 

Bow Plane   2510-01-320- 52 hull Remove and hold in project code PFN 
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3771 

Bow Plane Actuator   
3010-01-320-
8359 52 hull Remove and hold in project code PFN 

DDU   
2350-01-199-
6319 54 hull Remove and hold in project code PFN 

Right Angle Drives   
2520-00-428-
0971 108 hull Remove and hold in project code PFN 

Ramp Cylinder   
3040-00-432-
4876 54 hull Remove and hold in project code PFN 

Engine Panel   2600226 54 hull Remove and hold in project code PFN 
Engine Panel   2600227 54 hull Remove and hold in project code PFN 
Engine Panel   2600469 54 hull Remove and hold in project code PFN 
Engine Panel   2600684 54 hull Remove and hold in project code PFN 
Hydro Steer Bracket, Right   2587958-2 54 hull Remove and hold in project code PFN 
Hydro Steer Bracket, Left   2587958-1 54 hull Remove and hold in project code PFN 
Driver's/TC Seat   2623066 108 hull Remove and hold in project code PFN 
Bench Seats (Port)   2585610 48 hull Remove and hold in project code PFN 
Bench Seats (Stbd)   2600843 48 hull Remove and hold in project code PFN 
Bench (Center, Fwd)   2589659 48 hull Remove and hold in project code PFN 
Bench (Center, Aft)   2585066 48 hull Remove and hold in project code PFN 
Inst Distribution box   2600143 48 hull Remove and hold in project code PFN 
Power Distribution Box   5429046 48 hull Remove and hold in project code PFN 
Cold start resistor assembly   2600637 48 hull Remove and hold in project code PFN 

Vent fan crew   
4140-01-113-
8312 48 hull Remove and hold in project code PFN 

Exhaust fan   
4140-01-113-
8313 48 hull Remove and hold in project code PFN 

Battery box cover   5428978 48 hull Remove and hold in project code PFN 
Cover (footbal bow)   2587751 48 hull Remove and hold in project code PFN 

Headlight (stbd)   
6220-01-225-
3616 48 hull Remove and hold in project code PFN 

Headlight (port)   
6220-01-111-
5235 48 hull Remove and hold in project code PFN 

Water jet deflector control assembly numerous parts - below None   hull Remove and hold in project code PFN 
Water jet deflector control assembly steering wheel position detector 2530-00-432- 48 hull Remove and hold in project code PFN 
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Water jet deflector control assembly sensing module 
2590-00-431-
9120 48 hull Remove and hold in project code PFN 

Water jet deflector control assembly 
water-jet deflector servo 
module 

6110-00-270-
0340 96 hull Remove and hold in project code PFN 

Water jet deflector control assembly water-jet deflector solenoid 
4810-01-222-
4617 96 hull Remove and hold in project code PFN 

Water jet deflector control assembly steering wheel   
2530-01-037-
4844 48 hull Remove and hold in project code PFN 

Water jet deflector control assembly plate 2588917 48 hull Remove and hold in project code PFN 

Water jet deflector control assembly clevis, rod end 
5340-00-158-
3990 48 hull Remove and hold in project code PFN 

Water jet deflector control assembly bellcrank 
3040-00-497-
6680 48 hull Remove and hold in project code PFN 

Water jet deflector control assembly actuator cylinder 
3040-00-722-
5123 48 hull Remove and hold in project code PFN 

Water jet deflector control assembly water-jet deflector 2623004-1 48 hull Remove and hold in project code PFN 

Water jet deflector control assembly reverse flow duct 
2835-01-107-
7453 48 hull Remove and hold in project code PFN 

Propulsion unit   
2010-01-107-
7454 48 hull Remove and hold in project code PFN 

Fuel cell   
2910-01-131-
8949 48 hull Remove and hold in project code PFN 

Vehicle wiring harnesses numerous parts - below None   hull Remove and hold in project code PFN 

Vehicle wiring harnesses Wiring harness (1W1) 
2590-01-159-
2956 54 hull Remove and hold in project code PFN 

Vehicle wiring harnesses Wiring harness (1W7) 2600900 54 hull Remove and hold in project code PFN 

Vehicle wiring harnesses Wiring harness (1W8) 
5995-01-108-
7064 54 hull Remove and hold in project code PFN 

Vehicle wiring harnesses Wiring harness (1W10) 
5995-01-165-
5658 54 hull Remove and hold in project code PFN 

Vehicle wiring harnesses Wiring harness (1W11) 
5995-01-165-
5659 54 hull Remove and hold in project code PFN 

Vehicle wiring harnesses Wiring harness (1W12) 
5995-01-235-
6879 54 hull Remove and hold in project code PFN 

Vehicle wiring harnesses Wiring harness (1W14) 5995-01-165- 54 hull Remove and hold in project code PFN 
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Deck plate port   2601064 48 hull Remove and hold in project code PFN 
Deck plate center   2600410 48 hull Remove and hold in project code PFN 
Deck plate stbd   2601065 48 hull Remove and hold in project code PFN 
Anode   2586540 48 hull Remove and hold in project code PFN 

Air Box Assembly   
2940-01-114-
0171 48 hull Remove and hold in project code PFN 

Heater Assembly   
2540-01-262-
6013 48 hull Remove and hold in project code PFN 

Water can bracket   5439049 48 hull Remove and hold in project code PFN 
Tool Box bracket   2600561 48 hull Remove and hold in project code PFN 
Ramp lock linkage and handle numerous parts - below None   hull Remove and hold in project code PFN 

Ramp lock linkage and handle Handle, ramp lock 2584532 54 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Pawl 3040-00-040-1079 54 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Clevis, rod 5340-00-158-0295 108 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Rod, threaded 5306-01-107-3675 54 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Hook, locking ramp 2040-01-107-4258 108 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Spring, helical 5360-00-158-0302 108 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Pin, grooved 5315-00-936-7125 108 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Clevis, rod 5340-00-158-0295 108 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Connecting link 3040-01-108-0825 108 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Bushing, rubber 5365-00-050-1580 432 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Rod, threaded 5306-01-107-2855 108 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Washer, flat 5310-00-080-6004 216 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Base, catch 2586110 108 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Cap, pillow block 3130-00-158-2466 162 hull Remove and hold in project code PFN 
Ramp lock linkage and handle Washer, flat 5310-00-408-6123 AR hull Remove and hold in project code PFN 
Ramp lock linkage and handle Actuator, latch 2040-01-107-3765 54 hull Remove and hold in project code PFN 

AFSSS system numerous parts - below None   hull Remove and hold in project code PFN 
AFSSS system Wiring harness, valves 5433326 54 hull Remove and hold in project code PFN 
AFSSS system Wiring harness, sensors 5433328 54 hull Remove and hold in project code PFN 
AFSSS system Wire 6145-01-081-8994 AR hull Remove and hold in project code PFN 
AFSSS system Wire 6145-00-177-4607 AR hull Remove and hold in project code PFN 
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AFSSS system Connector (P10) 2618688-19 54 hull Remove and hold in project code PFN 
AFSSS system Connector (P3) 5935-01-115-0215 162 hull Remove and hold in project code PFN 
AFSSS system Connector (P1) 2618688-20 54 hull Remove and hold in project code PFN 
AFSSS system Wire 6145-01-120-5623 AR hull Remove and hold in project code PFN 
AFSSS system Wire 6145-01-112-1815 AR hull Remove and hold in project code PFN 
AFSSS system Connector P8 P7 P6 2618688-18 216 hull Remove and hold in project code PFN 
AFSSS system Connector 5935-01-135-3564 54 hull Remove and hold in project code PFN 

Tow pintle   
2540-01-193-
2117 48 hull Remove and hold in project code PFN 

Radio guard   2586996 48 hull Remove and hold in project code PFN 

Reverse flow duct   
2835-01-107-
7453 48 hull Remove and hold in project code PFN 

Longitudinal drive shaft   
2530-01-075-
2669 48 hull Remove and hold in project code PFN 

Lateral Drive shaft   
2520-00-451-
9649 48 hull Remove and hold in project code PFN 

Seat (Port)   2618104 4 C7 unique Remove and hold in project code PFN 
Seat (Strb)   2611811 4 C7 unique Remove and hold in project code PFN 

Harness (1W109)   
6150-01-449-
5467 4 C7 unique Remove and hold in project code PFN 

Harness (1W129)   
5995-01-449-
4514 4 C7 unique Remove and hold in project code PFN 

Harness (1W121)   
5995-01-449-
4502 4 C7 unique Remove and hold in project code PFN 

Harness (1W103)   
5995-01-449-
4562 4 C7 unique Remove and hold in project code PFN 

Harness (1W116)   
5995-01-449-
5454 4 C7 unique Remove and hold in project code PFN 

Fuel Pump (R)   
2910-01-166-
8379 2 R7 unique Remove and hold in project code PEX 

AC Dist Box Assembly   
6110-01-172-
2104 2 R7 unique Remove and hold in project code PEX 

Boom Assembly   5433217 2 R7 unique Remove and hold in project code PEX 
Boom Base Assembly   5433219 2 R7 unique Remove and hold in project code PEX 
Winch Assembly   2590-01-245- 2 R7 unique Remove and hold in project code PEX 
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Air Compressor   
4310-00-008-
6079 2 R7 unique Remove and hold in project code PEX 

Air Tank   2624997 2 R7 unique Remove and hold in project code PEX 

AC Motor   
6105-01-364-
1717 2 R7 unique Remove and hold in project code PEX 

Welder   7003014 2 R7 unique Remove and hold in project code PEX 
Kato Generator   2617247 2 R7 unique Remove and hold in project code PEX 

Magnetic Clutch Drive Assy   
3010-01-228-
1165 2 R7 unique Remove and hold in project code PEX 

Governor Control Link Assy   None 2 R7 unique Remove and hold in project code PEX 

Governor Control Link Assy bushing 
3120-01-174-
0588 2 R7 unique Remove and hold in project code PEX 

Governor Control Link Assy spring 
5360-01-167-
2576 2 R7 unique Remove and hold in project code PEX 

Governor Control Link Assy pin 
5315-01-171-
6713 2 R7 unique Remove and hold in project code PEX 

Governor Control Link Assy nut 
5310-00-975-
2075 2 R7 unique Remove and hold in project code PEX 

Governor Control Link Assy cylinder 
2530-01-164-
2398 2 R7 unique Remove and hold in project code PEX 

Governor Control Link Assy pin 
5315-00-839-
2325 2 R7 unique Remove and hold in project code PEX 

Governor Control Link Assy washer 
5310-00-081-
4219 2 R7 unique Remove and hold in project code PEX 

Governor Control Link Assy bushing 
3120-01-174-
0588 2 R7 unique Remove and hold in project code PEX 

Governor Control Link Assy link 
3040-01-166-
1357 2 R7 unique Remove and hold in project code PEX 

 
 
 
 




